

Minerals Strategy Project Timetable

Annex 3

PRIORITY ACTIONS	2009								2010								2011							
	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
AP1. Application processing targets are met.	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
AP1. Assessment of the scope for charging.	P	P	P	P	P	P	P																	
AP2. Meet the LDF Project Plan target for completion of the preferred options for the Minerals Core Strategy.	P	P	P	P	P	P																		
AP3. Seek to meet service plan targets for site monitoring.	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
AP4. Companies' records of restoration, site management and adherence to conditions are evaluated on a consistent basis.	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
AP5. All High priority enforcement actions resolved in a year. progress on more minor cases assessed	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
AP6. Seek consolidation of planning permissions as alternative to "appropriate assessment".	P	P	P	P	P	P	P	P	P	P	P	P												
AP7 Progressing the initial Reviews of Old Mineral Permissions (ROMPs)	P	P	P	P	P	P	P	P	P	P	P	P												
AP8. Carry out Periodic Reviews.	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
AP9. Negotiate consolidations at the 3 remaining sites.	P	P	P	P	P	P	P	P	P	P	P	P												
AP10 Serve Prohibition Orders on remaining dormant sites unlikely to reopen	P	P	P	P	P	P	P	P	P	P	P	P												
AP11. Consider action on sites which cant be resolved through the ROMP process.	P	P	P	P	P	P	P	P	P	P	P	P												
AP12. Establish evidence base of need for more stone quarries.	P	P	P	P	P	P																		
AP13. Evaluate the consequences for the Park of a rundown in aggregates supplies.												P	P	P	P	P	P	P	P	P	P	P	P	P
AP14. Pursue issues at Hope Cement Works	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
AP15. Identify restoration objectives on priority sites and potential funding opportunities.	P	P	P	P	P	P	P	P	P	P	P	P												
AP16. Liaise with other MPAs to establish scope for rail links at long term quarries outside the NP.													P	P	P	P	P	P	P	P	P	P	P	P
AP17. Examine the scope for local minerals transport plans at all major quarries.																								P
AP18. Have an annual meeting with each major mining company operating in the area.												P	P	P	P	P	P	P	P	P	P	P	P	P
AP19. Member involvement in minerals issues is developed.	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P

P = Work to be in progress