

Appendix 1

National Park Management Plan Review

Outline Project Plan

Project Initiation

March 2010

Stage 1

March – August 2010

Evidence Gathering Analysis - establish State of the Park
(*Engagement with Lead Officers/External Monitoring Group
/Representative Member/External Stakeholders*)

Stakeholder engagement event

July (provisional)

Initial briefing with NPMP Outcomes Member Representatives

30 April 2010

External Monitoring Group

25 May 2010

Stage 2

September – October 2010

Testing and Refining the Vision, Outcomes and Objectives
(*Engagement with Lead Officers/External Monitoring Group
/NPMP Outcomes Member Representatives /External Stakeholders*)

Stakeholder engagement event

September (provisional)

Provision for Report to Authority (if necessary)

October 2010

Stage 3

October – January 2011

Determining Actions and Delivery
(*Engagement with Lead Officers/
/Representative Member/External Stakeholders*)

November & December 2010

Stage 4

October – May 2011

Drafting, Designing and Consulting on the Plan
Provision for Report to Authority
Consultation on draft plan

March 2011

April – May 2011

Stage 5

June – September 2011

Finalising content and production of plan

Launching the Plan

September 2011