


ID		Task Name	Duration	Start	Finish	3rd Quarter		4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter	
						Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	
1		Elements of LIFE	469 days	Thu 14/06/18	Wed 01/04/20																						
2		Submission (Concept Note)	1 day	Thu 14/06/18	Thu 14/06/18																						
3		Committee Approvals	20 days	Fri 10/08/18	Fri 07/09/18																						
4		SLT Committee Report submitted	1 day	Fri 10/08/18	Fri 10/08/18																						
5		SLT Consultation	8 days	Fri 10/08/18	Tue 21/08/18																						
6		SLT meeting	0 days	Mon 20/08/18	Mon 20/08/18																						
7		ARP draft report circulated	0 days	Tue 21/08/18	Tue 21/08/18																						
8		APR final report circulated	0 days	Tue 28/08/18	Tue 28/08/18																						
9		ARP Meeting	0 days	Fri 07/09/18	Fri 07/09/18																						
10		Stakeholder engagement plan drafted	25 days	Mon 06/08/18	Fri 07/09/18																						
11		SMG focus on slot	0 days	Tue 21/08/18	Tue 21/08/18																						
12		Full proposal stage invite (tbc)	23 days	Mon 01/10/18	Wed 31/10/18																						
13		Proposal writing	89 days	Mon 01/10/18	Thu 31/01/19																						
14		Deadline to submitt full proposals (tbc)	23 days	Tue 01/01/19	Thu 31/01/19																						
15		Evaluation & revision of proposals	106 days	Fri 01/02/19	Fri 28/06/19																						
16		Grant agreements	23 days	Mon 01/07/19	Wed 31/07/19																						
17		Start date (anticipated)	0 days	Wed 01/04/20	Wed 01/04/20																						

Project: Elements of LIFE RMM
Date: Fri 10/08/18

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1