

BROSTERFIELD

Project Timescales and key milestones

Set up new Project Team (Chief Executive, Assistant Director Land Management, Rural Surveyor, Landscape Architect, Assistant Solicitor and Senior Legal Officer) - 3 Sept 2014

Major Milestones

Stage 1

- Chief Executive to lead consultation process with Foolow Parish Meeting through September /October 2014
- Submission of proposed discontinuance order to planning service by 1 December
- Formal assessment and consultation on discontinuance order by Planning Service Dec/Jan
- Report to Planning Committee for determination - Feb/March 2015
- If approved, submission to Secretary of State for confirmation - March/April 2015
- Interim plan agreed for use of the site for 2015 season by end Dec 2014 through business case process

Stage 2

- Market appraisal by specialist leisure advisory expertise completed by March/April 2015
- Report to ARP on options available to the Authority with financial appraisal of each option based on retention/disposal/joint venture - 22 May 2015
- Implementation of resolution from June 2015