
Cut Gate, North America Farm & Great Ridge Pathways Project - Cash Flow Forecast - APPENDIX 1

Element Total 2018 19 2019 20 2020 21
Budget Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

EXPENDITURE

Captial Works
Cut Gate Bridleway (sections 1-5) 74,615 25,000 25,000 24,615
North America Farm Bridleway 58,041 25,000 25,000 8,041
Contractor Prelims for Cut Gat & N America Farm 5,000 5,000
Archaeology Contingency for Cut Gate & N America Farm 10,000 1,000 3,000 3,000 3,000
The Great Ridge Path (inc Contractor Prelims & Archaeology) 144,000 50,000 50,000 44,000

Other Costs
Staff Costs (PM, SCWO, CWO) 25,500 500 500 1,500 6,000 6,000 6,000 5,000
Staff Travel 2,550 100 100 300 400 600 600 450

Total Expenditure 319,706 0 600 600 1,800 62,400 109,600 103,600 41,106 0 0 0 0
Cumulative Expenditure 0 600 1,200 3,000 65,400 175,000 278,600 319,706 319,706 319,706 319,706 319,706

INCOME
BMC Funding for Cut Gate (Status - Bid) 75,000
BMC Funding for Great Ridge (Status - Bid) 144,000
Sheffield City Council Funding for N America Farm (Status - Secured) 30,000
HLS Funding for North America Farm (Status - Bid) 20,000
EPIP Funding for Cut Gate & N America Farm (Status - Bid) 55,129
Sheffield City Council Funding for  Cut Gate & N America Farm (Status - Bid) 10,000 10,000

Total Income for the Period 344,129 30,000 0 0 10,000 239,000 55,129 10,000 0 0 0 0 0
Cumulative Income 30,000 30,000 30,000 40,000 279,000 334,129 344,129 344,129 344,129 344,129 344,129 344,129

Balance 30,000 29,400 28,800 37,000 213,600 159,129 65,529 24,423 24,423 24,423 24,423 24,423


